COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 16/ 2012

ESTI MATE SUMVARY 13: 24: 02
CONTI D C18667 ESTI MATE NO 0004 FINL SPEC YR 2005
PCN: 18667- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 100.0 DAYS TIME ALLOW 12/8/2011 FI XED COVPLETI ON DATI
|-70 COLORADO RI VER STABI LI ZAT PERCENT TIME:  100. 00 ORI G TIME ALLON 11/30/201 FI XED COMPLETI ON DAT
PROJECT NO C 0701-213
|-70 COLO RI VER STABI LI ZATI O\ FRUI TA
NAVE OF ROAD: 070A
PROQJECT COUNTI ES: VESA
CONTRACTOR:
M A CONCRETE CONSTRUCTI ON, | NC. PAY PER OD ENDI NG 02/ 16/ 2012 DATE TI ME STARTED 08/ 31/2011
2323 Rl VER ROAD DATE LET 08/ 10/ 2011 DATE WORK BEGAN 09/ 09/ 2011
DATE AWARDED 08/ 10/ 2011 DATE TI ME STOPPED 12/ 08/ 2011
DATE CONTRACT EXECUTED 08/ 30/ 2011 DATE ACCEPTED 12/ 08/ 2011
GRAND JUNCTI ON CO 81505 970- 243- 3221 DATE NOTI CE TO PROCEED 08/31/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 823, 400. 97 PARTI Cl PATI NG $ 7,200. 00 $ 0.00
AWARD PRQIECT AMT: $ 820, 470. 00 NON- PARTI Cl PATI NG 816, 200. 98 14.71
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 823, 400. 98 14.71
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 823, 400. 98 14. 71
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 12, 307. 05
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 823, 400. 98 12,321.76
LI QU DATED DANAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 823, 400. 98 12,321.76
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 12,321.76

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18667 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18667-BI D ESTI MATE RUN 02/ 16/ 2012
PRQIECT: C 0701-213 ESTI MATE NO 0004 13: 24: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0010 203- 00060 Enbanknent Material (Conplete In Place) 8, 756. 000 8, 755. 580
(924 0. 420 7.88
18. 75000 8, 756. 000 164, 175. 00
0015 203-01590 Front End Loader (Rubber Tire) 10. 000 10. 000
HOUR 0. 000 0. 00
95. 00000 10. 000 950. 00
0020 206-01010 Bed Course Materi al 2, 465. 050 2, 465. 050
TON 0. 000 0. 00
11. 00000 2, 465. 050 27,115.55
0025 208-00002 Erosion Log (12 Inch) 1, 590. 000 1, 590. 000
LF 0. 000 0. 00
4. 00000 1, 590. 000 6, 360. 00
0030 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0035 212-00006 *Seeding (Native) 1. 400 1. 400
ACRE 0. 000 0. 00
1, 500. 00000 1. 400 2,100. 00
0040 212-00032 *Soi | Condi tioning 1. 400 1. 400
ACRE 0. 000 0. 00
6, 000. 00000 1. 400 8, 400. 00
0045 213-00004 *Mil ching (Weed Free Straw) 1. 400 1. 400
ACRE 0. 000 0. 00
1, 500. 00000 1. 400 2,100. 00
0050 213-00061 *Mul ch Tackifier 140. 000 140. 000
LB 0. 000 0. 00
2.00000 140. 000 280. 00
0055 420- 00103 Ceotextile (Erosion Control) (dass 2) 6, 468. 000 6, 468. 000
SY 0. 000 0. 00

1. 50000 6, 468. 000 9, 702. 00



CONTI D C18667 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18667- Bl D ESTI MATE RUN 02/ 16/ 2012
PRQIECT: C 0701- 213 ESTI MATE NO 0004 13:24: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 506-00013 Riprap (Special) 17, 096. 760 17, 096. 760
TON 0. 000 0. 00
31. 00000 17, 096. 760 529, 999. 56
0065 603-01240 24 I nch Reinforced Concrete Pipe 88. 000 88. 000
LF 0. 000 0. 00
85. 00000 88. 000 7,480. 00
0070 603- 05024 24 1nch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0075 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
800. 00000 1. 000 800. 00
0080 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
500. 00000 1. 000 500. 00
0085 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 630- 00000 *Fl aggi ng CO #002 Fl aggi ng 742. 000 741. 750
HOUR 0. 250 6. 83
27.33000 742.000 20, 278. 86



CONTI D C18667 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18667- Bl D ESTI MATE RUN 02/ 16/ 2012
PRQJECT: C 0701-213 ESTI MATE NO 0004 13:24: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0125 214-00350 Deci duous Shrub (5 Gal) CMQ #3 700. 000 700. 000
EACH 0. 000 0.00
35. 37000 700. 000 24,759. 00
0130 214-00310 Deci duous Shrub (1 Gal) CMQ #3 300. 000 300. 000
EACH 0. 000 0. 00
24. 67000 300. 000 7,401. 00
CAT 0200 CURRENT AMI  $ 816, 200.97 $ 14.71% 816, 200. 97
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0110 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0115 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
CAT 0400 CURRENT AMI  $ 7,200.00 $ 0.00$ 7,200. 00
PRQJIECT TOTAL CURRENT AMI  $ 823,400.97 $ 14.71% 823, 400. 97



